
 

Cheltenham Racecourse 

 

 

Scope of Works:  

Removal of Asbestos from Walls, Ceilings, Floors & Roofing Tiles from the Structure of the A&R Stand Including 

the Royal Box to enable the safe Demolition of the remaining building & the subsequent Construction of a New 

Grandstand.  

Contract Value: £197,000 

Programme Duration: 5 months 

The works included the approximate removal of the following asbestos: 

 

Approximately 411 m2 of Sprayed coatings to concrete ceilings 

Approximately 560 m2 of AIB to partition walls & ceilings 

Approximately 908 m2 Asbestos cement panels 

Approximately 390 m2 thermoplastic asbestos floor tiles & Paper Lining 

Approximately 210 m2 Asbestos cement roof slates/tiles 
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Background 

Following a Competitive Tendering opportunity & Presentation to the Jockey Club, ICS were 

appointed by the Principle Contractor to remove all asbestos from the A&R Grandstand and 

adjoining buildings as part of the Preparatory work on the new £45million grandstand to be built 

at Cheltenham Racecourse, which is due to open ahead of the 2016 Festival 

When Cheltenham opens its doors on Friday 18th October 2016, race goers will see a different 

landscape since the old A&R buildings have been demolished & removed during May – July 

2013.  A total of two buildings have been demolished including the 3 storey section that which 

housed the Royal Private Box along with several other Private Member Box’s. They were 

situated between the main grandstand and the end of the permanent buildings by the Horse 

Walk onto the course. 

Working in Conjunction with the Jockey Club & the Principle Contractor, the asbestos removal 

works went ahead as planned, working in and around a Live Site & Scheduled Race Meetings 

& Organised Events, the works were contained within the local site area allowing the 

Racecourse to function without any issues. All works were closely monitored by the Principle 

Contractor, ICS Site Manager & Client Appointed Project Management Team (E C Harris) along 

with the daily Air Monitoring carried out by Redhills Analyst. It was crucial to complete the works 

following a strict programme to ensure the Construction of the New Grandstand works could go 

ahead as planned 

Daily onsite Safety Meetings, Weekly Progress Meetings and constant Liaison with the on-site 

Analyst ensured that all works were carried out in strict accordance with the Jockey Club 

Requirements. The Principle Contractor, Jockey Club & E C Harris have all thanked ICS for the 

way in which the works were carried out, following further recommendations, ICS have been 

invited to tender for further opportunities 


